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SEPTEMER 17, 2015



AGENDA



-TIFA LLC MEETING AGENDA
September 17, 2015
11:00 a.m.
MEETING LOCATION
CITY OF TITUSVILLE
WATER RESOURCES
2836 GARDEN STREET — TiTUSVILLE, FLORIDA

Roll Call

Action items

. Approval of the Minutes of the TIFA LLC Meeting of August 13, 2015
(Presenter: Jim Perry)

Financial Items and Reports

Il.  Ratification of Expenses Paid from Operating Account and Request for
Reimbursement (Presenter: Jim Perry)

Ill.  Approval of Capital Cali Notice (Presenter: Pat Gagliardi}

Staff Reports / Informational tems

IV.  Area |V Phase 2 Update {Presenter: Sean Stauffer)

V.  Discussion of Phase 2 Insurance Payment and Insurance Budget (Presenter:
Pat Gagliardi)

VI.  Discussion of Phase 2 Wellfield Operations Schedule

Other Business

Public Comment

Next Scheduled Meeting

Open ltems



Adjournment



FIRST ORDER OF BUSINESS



Date: September 10, 2015

To: TIFA LLC Management Committee

From: Sarah Sweeting, GMS, LL.C

Subject: Approval of Minutes — August 13, 2015 TIFA LLC Meeting

Summary Explanation & Background: The draft minutes of the August 13, 2015 TIFA
LLC meeting were previously circulated for review. The minutes of the TIFA LLC
meeting are presented for review and approval. Since the draft minutes were circulated,
comments were received from the City of Titusville on August 25, 2015 and Farmion
Water Resources / Miami Corporation on August 27, 2015, The minutes were revised to
reflect those comments. No other comments have been received.

Source of Fands: This action requires no funds.




Minutes of TIFA LLC Meeting
August 13, 2015
2:00 p.m.

City of Titusville Water Resources
Mourning Dove Water Plant
2836 Garden Street
Titusville, Florida 32796

Persons in Attendance

Mike Brown, Miami Corporation, TIFA Management Committee Member
Dwight Severs, City of Titusville, TIFA Management Committee Member
John Peterson, City of Titusville, Water Resources Manager

Sean Stauffer, City of Titusville, Water Resources Director

Richard Broome, City of Titusville, City Attorney

Andy Jantzer, City of Titusville, Water Resources Deputy Director

David Fuechtman, Farmton Water Resources (by telephone)

Barbra Goering, Farmton Water Resources (by telephone}

Susan Pattock, Farmton Water Resources (by telephone)

Jim Perry, GMS LLC

Jim Perry conducted the meeting.

Action Items
1. Approval of the Minutes of the TIFA LLC Meetings of June 30, 2015 and July 9,
2015 (Presenter: Jim Perry)

Member Brown moved to approve the June 30, 2015 meeting minutes. Member Severs
concurred and the motion passed.

Member Severs moved to approve the July 9, 2015 meeting minutes. Member Brown concurred
and the motion passed.

Financial Items and Reports

IL. Ratification of Expenses Paid from Operating Account and Request for
Reimbursement (Presenter: Jim Perry)



Member Brown moved to ratify the expenses paid from operating account and request
réimbursement in the amount of $10,675.06. Member Severs concurred and the motion passed.

L  Acceptance of Second Quarter 2015 Financial Statements (Presenter: Jim Perry)
Member Severs moved to accept the second quarter 2015 financial statements. Member Brown
concurred and the motion passed.

IV.  Approval of Capital Call Notice (Presenter: Jim Perry)

Member Severs moved to approve the capital call notice in the amount of $229,975.78 each for a
total of $459,951.56. Member Brown concurred and the motion passed.

Staff Reports/Informational Iltems

V. Area IV Phase 2 Update (Presenter: Sean Stauffer)

Mr. Stauffer stated, T will start with the well drilling and at this point WR-5A all
construction is complete, everything went very successfully, the grout seal is intact. There were
videos during both static and dynamic testing and the seal was intact. They have done the step
draw down, the results from that show the well is a good well, specific capacity was 42 gallons
per minute [per foot of draw down] and to give you some reference that is better than all of the
Phase 1 wells. At that level, CCI has recommended not to acidize and I think we all agree with
that. The well is done and it turned out very good. At this point some of the last few things that
need to be done, the beginning of next week they are going to do the final water quality testing
and once we get-the results we will be able to send that with the completion package to DEP for
permitting and move forward with the outfitting.

Member Brown stated, I presume the outfitting will be following through shortly.

Mr. Stauffer stated, yes we have to do the final sampling and those sample results as well
as all the information for the construction of the well goes to DEP and they have to issue a
permit to construct and equip the well. Once we receive that permit then Felix can go ouf and
start building and outfitting the well itself.

Member Severs asked how long do we estimate that will take?

Mr. Stauffer stated, probably two to three weeks to get the permit. We will do the
sampling and it will take a week to get the results and a week or two with DEP and then we will
take that to Felix and it takes them about a month to outfit the site. Once we have the permit in
hand, we will get with Felix and figure out what their schedule is. A rough guess would be two
to two and a half months.

Member Severs stated, it sounds like their ultimate completion date will be not in
September. :

Mr. Stauffer stated, there is some time before they are even able to get started.

The next project is the pipeline and well outfitting. They are pretty much complete;
construction is complete all the bacteriological testing has passed for all the wells and all the raw
water main. At this point we have permits for all of the raw water main and all the wells with the



exception of no. WR-3 and no. WR-7. We have already submitted those packages we assume
we would see those shortiy from DEP probably in the next week or so.

On August 5® and 6 we did startup testing on Wells WR-9, WR-8 and WR-4 startup
testing went very well. I think we have a very high quality product. It went very smooth; the
wells ran as they should, the equipment operated as it should. We have a few minor things that
we need to tweak but everything went really well. We got a substantial completion checklist that
was signed by the contractor on August 12% so they are working on those items and we are
getting ready now to get the list of all items that we need so that we can close out those three
wells and have them be finally complete and bring them all in for operation by TIFA.

We also have startup scheduled for the 19" and 20" and bopefully, we will have the two
remaining permits at that point so we can on those two days do startup testing on the rest of the
well field with the exception of WR-5A. T expect that startup testing to go even smoother since
we have corrected a number of things. Typically, the first startup is the longest and all the things
we found out on the first one, the contractor has corrected at the other well sites. Hopefully, in
the next couple of weeks TIFA will have the first group of wells come on and then a week or two
after that the rest will be operational.

Member Severs stated, we may have some wells come online during the month of August
potentially.

Mr. Stauffer stated, we may. At this point there is not a lot of work for the contractor to
do but we need to make sure that we get all the paperwork, the bonds, the warranties, all the
contract documents signed and taken care of before we start operations. Our goal is to get that
done and bring those four wells on as soon as we can.

Member Severs stated, the original budget was built around some startup starting in the
month of July. Is that correct?

Mr. Stauffer stated, yes. At this point we are a little bit behind what our expectation was.

Member Severs asked, since we had estimated a certain amount of sales in the budget are
we projecting to make up for some of that or run them as originally planned and have a lower
sales on Phase 27

Mr. Stauffer stated, I haven’t spoken to Miami Corp. about it yet. It was something that
we did irr Phase 1 where we had a few of the wells come on early and we ran them a little bit
more than what they had been projected to run to make up for the project coming in a little later.
Currently under the consumptive use permit I think we have over 2 million gallons a day that we
are allowed to get out of Area 4 for this year and clearly we won’t make it.

Member Severs stated, the $1.22 [per 1,000 gallons] was based upon a certain volume.
Assuming we do not achieve that then we will have to- make an adjustment at year end.

Mr. Stauffer stated, that is correct, we will do a look back again this year.

Member Brown asked, back to WR-5A how does the capacity of that well compare with
the wells north and south of it?

Mr. Stauffer stated, the closest well is WR-4 was 51 gallons per rmmnute per foot, WR-5A
was at 42 and WR-6 was at 45. 1t 18 a touch lower but remember those were also acidized. 1
think the original WR-5 at least due to modeling was predicted to have a specific capacity of 44
gallons a minute [per foot of draw down]. We are right in the range of where we expected to be.
I know there were some concerns we had the additional sleeve we put in that it might reduce
some of the production of the well but it doesn’t seem to have affected the well at all.

Other Business




Public Comment

Next Scheduled Meeting

The next scheduled meeting will be September 17,2015 at 11:00 a.m.

Open ltems

Adjournment

Member Brown moved to adjourn the mecting at 2:20 p.m. Member Severs concurred and the
meeting adjourned.




SECOND ORDER OF BUSINESS



TIFALLC
INVOICE APFROVAL BY MANAGERS
WHEREAS, the undersigned are the duly appointed and actmg Managers of TIFA LLC, which operates
pursuant to that certain Limited anblhty Company Operating Agreement of TIFA LLC dated May 24, 2010
{(“Operating Agreement”); and,

"WHEREAS, at a duly called and noticed public meeting of the Managers as indicated below, the
undersigned approved the contract and/ot authorized the expenditure as indicated below, and further authorized
the managers to execute the Invoice Approval by Managers form reflecting such authorized expenditures in order
to process payments.

Previous Authorizations

69/ 17/15 Irmprest Account Relmbursement from Deposn:ory - Sce Attached
Account

NOW, THEREFORE, the Managers of TIFA LLC, based upon the previous TIFA authorizations,
approve the following payments:

Transfer to imprest $14, 631.77% 09/17/15 To benPald by TIFA upon ﬂ:us approval
account at Northern Trust

ending *8866

*Note: Cheel 1122 was issued to replace check 1115 that was previoasly funded. Check 1125 has
been voided.

Except as otherwise set forth herein, defined terms shall have the meaning set forth in the Operating
Agreement. This Action may be executed in several counterparts, and all counterparts so executed shall constitute
one Approval binding on all parties.

IN WITNESS WHEREOF, the undermgned represent and warrant that each is the duiy authorized and
appointed agent of TIFA LLC.

Mike Brown, Manager Dwright Severs, Manager

Date: , 2015 Date: , 2015
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THIRD ORDER OF BUSINESS



TIFALLC
2836 GARDEN STREET
TITUSVILLE, FLORIDA 32796

September 17, 2015

Mr. Sean Staufler , Ms, Barbra Goering
Water Resources Director Vice President & Secretary
City of Titusville . Farmton Water Resources, LLC
2836 Garden Street 410 N. Michigan Avenue Suite 550
Titusville, Florida 32796 Chicago, Hiincis 60811

CAPITAL CALL NOTICE

Pursuant to the TIFA LLC Operaling Agreement Section 3.2 re: Construction
Capital Contributions, a capital call to TIFA LLC is requested today in the amount of
$438,279.99 ($219,139.99 from the City of Titusville and $219,140.00 from Farmton
Water Resources, LLC). Payment is io be made to the TIFA LLC Northern Trust main
checking account within 30 days of receipt of this capital call notice.

Sincerely,

TIFALLC

Michael A. Brown
Manager

Dwight W. Severs
Manager



TIFALLC
Area IV Phase 2 Construction
Capital Contribution Worksheot

Capita Call Requested
Canstraction Payments Made ) {once p ts exceed $150,000)
Call Date Total Check Check City of
Payse {Meeting Date} | Invoice # Paid Num _ Date Titusvile FWRLLC Total

CPH Enginests, Inc. —_ BeGag 74,700.74 001 1-Mar13]

CPH Engineers,Inc. B3086 74,182.14 006 10-Apr-13)

PH Engineers,inc, 83741 b 44 83,55 ooa 8-May-13]

TOTAL 12-Jun-13 b 193,716.43 . $ 06,058.21 | § 96,868,221 §  193,716.43
CPH Engineers,Ing. 83805 3 3057257 1011 . 28-Jup-13

CPH Enginears,Inc. - 53868 3 32,858.15 1013 - 17‘&ui—15|

FL Dept of Rev FNE 330.33 L)lg 2_G-Mar413
|FPaL — 3 7.200.00 | 1020 25-58p-19)
[#siami Corp. — b 43,200,00 1015 13-Aug-13

L $ept of Rav £/30/13 5 172.71 1035 22-Aug-13]

CPH Englneers, Ins. 84663 3 9,220.80 1617 13-Aug-13

CPH Eng neers,/nc. 85078 % B,638.19 1622 9-0Oct-13)

CGPH Engineers, Inc. B85535 10,070.38 1624 5-Mov-13

CPH Engineers,|nc. 85621 ‘]2.742.21 1033 18-Dec-13]

TOTAL 18-Dac-13 155,115.34 § 77,557.67 3 7785767 {$ -156,115.34
CPH Engineers,Inc. 88285 . 5,208.1 1036 44-Jen-14

[Advance Wedl Driling 1 17.088.17 1038 14-Jan-14;

GPH Engineers.inc, 86350 3 4,637.G67 1054 O-Feb-14

CPH Engineers,|nc. 87088 14,814.20 1042 5-Mar-14

Mance Wed Drilling 2 11,108.80 {~ 1044 S-Mar-14

GPH Engineers,inc. 87453 4 6,733.81 047 11-Apr-14

Advance Wed Drilling 3 40,752.00 104G 24-Apr-14

Advance Well Drlling 4 41,364.00 1051 6-May-14

- CPH Engineers,lnc. 87584 b,B07.55 1050 2-May-14

Advance Well Driling 5 $ 63,041.40 40653 11-dun-14

GPH Engineers, inc. B7649 ] 18,032.03 1054 11-dun-14

TOTAL 28-Jun-14] 228,386.14 $ 114,193.07 | $ 114,193.07 | §  228,386.14
Advance Weil Drilling [ 16,084.G0 1057 Z-dul-14|

CPH Engineers.l& BOG20 10,440.64 1058 31-dul-14

Advance Well Drilling 7 E 68,489.20 4060 15-Aug-14]

CPH Enpinears,inc. 8850 L £81.86 074 15-Jul-14]

FDEL _ — $  a06,028.00 | 1076 14-Jan-15

TOTAL 22-Aug-14 i 593,033.70 $ 29651685} %  256,516.85 | § 583,033.70
ICPM Enginears,inc. 89657 8,701.44 1062 2-5ep-14) -

CPH Engineers,inc. 88000 [ 8,060.80 4064 16-Sep-14

Advance Yeld Drilling [ [ 78,571.80 1065 16-Sep-14

Felix &Assucialei 1 [ 54,615.24 1067 22:0cl-14

Advance Well Driliing 9 70,362.00 1068 Z2-0ct-14

CPH Engingsrs,nc, _ 88610 $2,092.87 1089 31-Oci-14

Adyvance Well Driliing 40 40,137.75 1071 18-Nav-14

TOTAL 18-Nov-14 2724477 $ 18622085 1%  136,22085 [ § 27244170
CPH Engineers,ioc. 90077 $4.746.87 1074 1216514

Advance Well Diilling 11 31,108.22 1075 12/28/14

GPH Engineers,lnc. 90152 19,013.94. 1077 114715

Falix & Aszaciates i z 368,655.70 1078 1124115

GPH Englneers,ins. - 508E0 553533 | 1001 27515

Advance el Drlling i2 41,312 87 1080 214115 N

Easements {FWR} ) B

Cash (Gity) -— 40,280.08 NIA

TOTAL 19-Feb-1 ﬂ 520,353.73 — $ 26017687 }$ 260,76.06 f$ B620,353.73
CPH Engineers,inc. [ 81485 25,158.52 1084 21271‘15:|

Felix & Associates _l 3 556,564,46 1086 3119718

TOTAL | 9-par-15] 581,722,098 ' 290,861.49 1§ 290,861,491 % 581,72288
CPH Engineersg‘r_\_q. B1572 16,380.75 1089

[Advance Well Drilling 12 21,494.03 10BB

CPH Englneersdne. | - 51981 7,387,92 1091

CPH Engingers,mc._ $2503 $ 16,1146 1004

Fetix 8 Asscc_igt_ss A § 353,865.94 1082 5/6/15:

TOTAL 28-May-15! $ 416,051,168 $ 208,02558 |3 208,025.55°f8 41508116
CPH Eﬂneera,inc. 02533 $ 22.574.62 1097 6215

Feli & A it 5 $§  456,007.27 1095 G124/1 8]

Acdvance Well Diilling ] 14 $ 17,785.38 1100 6/20/15

CPH Engineers,inc. 93072 % 8,716.15 o 7/8/15]

TOTAL 0-Juit-1 B $ 505084.42 $252,542.21 $252,542.21§ $505,084L4£|
Felix & Associates 5 $ 40572127 1182 - 712415

CPH Engineers,lnc. 93568 3 10,668.34 1103 T/241%5

Advance Well Dilling 18 } 35,577.50 1104 7131115,

Fiorida Powser & Light 1860085016-321 § 7,983.45 1093 51215

TOTAL $  450,951.58 $ 220875781% 2299765783  458,051.56
Felix & Associates 7 $  3056,364.23 1108 813115

CPH Engineers._l_r'lc. 94034 $ $9,288.28 1407 B/24/15

CPH Engingers,inc. 24014 3 2,527.48 1127 8I24/15

TOTAL $  438,279.99 $ 219,139,893 ]% 219,140,068 } §  438,279.89
TOTAL PHASE 2 ﬁ 4,364,137.15 $ 218206857 $ 218206858 § 4,364,13715

Note (1) FWR LLC will conkibute $240,036.86 in cash and $20,140 In easementis.



